

Maria Evans

3
July 14, 1965

Dr. Antonio Maceo
P.O. Box 1803
Miami, Florida 33101

Dear Dr. Maceo:

Attached please find a quarterly report on the progress of the Vocational Rehabilitation Project of "Brigade 2506".

The report has been compiled with figures as posted in our records as of July 14, 1965. As of that date, there were 22 individuals still in our program. Three of the, however, are not presently enrolled in classes due to illness. They are (Rolando A. Pozo), (Rigoberto Perez), and (Jesus Molina). All other are attending classes and in the report I have submitted the approximate finishing date of their course as given to me by the schools. Copy of the school letters are also attached.

Sincerely yours,

Gordon D. Smith, Counselor
Vocational Rehabilitation

GDS:cab

cc: Clarke Ketzle
Maria Evans ✓

HERNANDEZ

3/7/71

PROGRESS REPORT ON "BRIGADE 2506" REHABILITATION PROJECT

as of July 14, 1965

As of July 14, 1965, there were 22 individuals participating in the Vocational Rehabilitation Program for disabled members of "Brigade 2506". They are:

PAE CANIZARES, Jose. M. — Has completed Barber School course, has taken the State Board Exam, and is awaiting result of the exam. Exam was taken in Jacksonville, 7/12/65.

TOLL, Rolando — Lindsey Hopkins — Studying Air-conditioning — Should Finish 10/65
DELGADO, Jesus — " — " — " — " — 10/66 —

ALAYON, Armando — Lindsey Hopkins — Studying Diesel Mechanics — Should Finish 6/30/66 ✓

ALLEN, Carlos — Jones College — Accounting & Bookkeeping — Should Finish 2/1/65
BARRERA, Enrique — " — " — " — " — 8/10/65
MILO, Luis — " — " — " — " — 2/1/65
SOTO, Adelqui — " — " — " — " — 8/10/65

ANGEL, Jose M. — Lindsey Hopkins — Architectural Drafting — Should Finish 6/30/66 ✓
VAZQUEZ, Armando — " — " — " — " — Should Finish 6/30/66 ✓
HERNANDEZ, Raul — " — " — Mechanical Drafting — Should Finish 10/30/66 ✓

FIGUEROA, Juan — University of Miami — Economics — Should Finish with degree 8/65 (1)
MORSE, Luis — " — " — Industrial Engineer — Should Finish 8/65

(Morse will not be able to finish in August, 1965 with a degree, he requires more time)

GONZALEZ TORO, Luis — Lindsey Hopkins — Watch Repair — Should Finish 6/30/66 ✓
HERNANDEZ, Angel — " — " — " — " — " — 6/30/66 ✓
IBARRA, Benigno — " — " — " — " — " — 6/30/66 ✓

LEIVA, Valentin — R.E.T.S. — Electronic Drafting — Should Finish 12/1/65
NUNEZ, Rodolfo — R.E.T.S. — Electronic Technician — Should Finish 3/66 ✓

PARETS, Carlos — Miami-Dade Junior College — Electronics — Should Finish 1/67

6 (PEREZ, Rigoberto) — not in school due to illness, under medical care.
6 (MOLINA, Jesus) — " — " — " — " — " — "
6 (POZO, Rolando A.) — " — " — " — " — " — "

FISCAL REPORT as of July 14, 1965

Cost of Services:

Money expended — \$51,636.29

Money Committed but not expended: — \$5,937.36 *

*This figure is subject to changes as students may drop from courses or estimated time for courses may vary under different circumstances.

Administrative Costs:

Personnel Expense — \$4,951.85

General office Expense — \$327.64